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APPENDIX C

Section 1.0 

Former H Range Soil Removal

1.  Respondents shall delineate and excavate the extent of contamination at the Former H Range  as
outlined in National Guard Bureau submittal  “Final Work Plan Addendum, Rapid Response Action,
Camp Edwards, Massachusetts Military Reservation and Release Abatement Measure Plan, DEP
Release Tracking Numbers 4-15032, 4-15034, 4-15033, 4-15035,” dated 9 March 2001.  This report
is an addendum to a previous NGB submittal which also applies, the “Final RRA Work Plan” dated 21
July 2000.

2.  Respondents shall submit to EPA for review and approval any proposed modifications to these work
plans.

3.  Respondents shall perform additional site characterization to determine whether contamination exists
atm near or emanating from  military features  (E.g. bunkers, excavations).  Respondents shall provide
EPA with a letter work plan for this work by 22 June 2001.  This characterization shall be performed
during the same period for the work described in paragraph (1)  of Appendix C above.

4.  Respondents shall perform additional site characterization to determine the extent of shallow
groundwater contamination detected during the installation of monitoring well MW-157, located in the
southern portion of the Former H Range.  This characterization shall consist of several shallow
groundwater sampling points to determine the extent and concentration of likely weathered fuel
constituents detected in this area.  EPA reserves the right to require data collection for explosives from
deeper profile samples, depending on the location of sampling points and method of collection. 
Respondents shall submit a  letter work plan to EPA for this work by 22 June 2001.  This
characterization shall be performed during the same period for the work described in paragraph (1) of
Appendix C above.  

5.  The current enforceable schedule for this work is as follows:

Contamination delineation complete:       1 June 2001
Contamination excavation complete:       1 September 2001
Site Restoration complete:                       1 October 2001
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Respondents shall submit any proposed modifications to this schedule to EPA for review and approval.


